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ESTIMATE RUN 08/19/2021

ESTIMATE SUMMARY 14:58:24

CONTID: C24624         ESTIMATE NO: 0002 PROG 2005

PCN: 24624-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SKY RIDGE EMERGENCY BRIDGE REPAIR.  Was 24392. PERCENT TIME:

PROJECT NO: CC 0252-501                   

SKY RIDGE EMERGENCY BRIDGE REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,016,725.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 822,699.80 NON-PARTICIPATING 423,519.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -457.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

WORK DAYS

WORK DAYS

89.96%

102,043.50

423,519.80

423,519.80

423,062.12

$

$

$

$

460.00

914,221.80

914,681.80

0.00

914,681.80

-12,340.50

0.00

902,341.30

0.00

AMOUNT DUE 902,341.30 423,062.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 423,062.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

45.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/17/2021

05/17/2021

08/19/2021

07/07/2021

07/15/2021

05/07/2021

05/17/2021
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PCN: 24624-BID    ESTIMATE RUN 08/19/2021

PROJECT: CC 0252-501                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

216,400.001.000

0.00

1.000

L S 

216,400.00000

0010 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

3,000.00000

0015 Embankment Material (Complete In Place) 147.000

0.000

203-00060  
 

11,025.00147.000

0.00

147.000

CY  

75.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

150.00000

0025 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

150.00000

0030 Laborer 0.000

12.000

203-02330  
 

720.0012.000

720.00

12.000

HOUR

60.00000

0035 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

247.000

CY  

20.00000

0040 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

3.00000

0045 *Erosion Log (Type 3)(9 Inch) 0.000

0.000

208-00022  
 

0.000.000

0.00

0.000

LF  

7.00000

0050 *Erosion Log (Type 3)(20 Inch) 420.000

0.000

208-00024  
 

3,780.00420.000

0.00

420.000

LF  

9.00000

0055 *Aggregate Bag 45.000

145.000

208-00035  
 

1,900.00190.000

1,450.00

190.000

LF  

10.00000
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PCN: 24624-BID    ESTIMATE RUN 08/19/2021

PROJECT: CC 0252-501                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 0.000

2.000

208-00045  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

0065 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

10.00000

0070 *Storm Drain Inlet Protection (Type III) 8.000

0.000

208-00056  
 

1,464.008.000

0.00

8.000

EACH

183.00000

0075 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0080 Removal and Disposal of Sediment (Labor) 25.000

26.000

208-00103  
 

2,550.0051.000

1,300.00

60.000

HOUR

50.00000

0085 Removal and Disposal of Sediment (Equipment) 12.000

0.000

208-00105  
 

1,320.0012.000

0.00

60.000

HOUR

110.00000

0090 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

750.005.000

0.00

80.000

HOUR

150.00000

0095 Removal of Trash 0.000

6.000

208-00107  
 

300.006.000

300.00

8.000

HOUR

50.00000

0100 Erosion Control Management 3.000

2.500

208-00207  
 

4,125.005.500

1,875.00

5.500

DAY 

750.00000

0105 *Reset Light Standard 0.750

1.250

210-00750  
 

9,600.002.000

6,000.00

2.000

EACH

4,800.00000

0110 *Reset Wiring 0.300

0.700

210-00861  
 

1,820.001.000

1,274.00

1.000

L S 

1,820.00000
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PCN: 24624-BID    ESTIMATE RUN 08/19/2021

PROJECT: CC 0252-501                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Fence 40.000

0.000

210-01000  
 

3,000.0040.000

0.00

136.000

LF  

75.00000

0120 *Compost (Mechanically Applied) 0.000

0.000

212-00701  
 

0.000.000

0.00

30.000

CY  

42.00000

0125 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

0.460

ACRE

2,800.00000

0130 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.460

ACRE

3,000.00000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.460

ACRE

1,300.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

92.000

LB  

2.40000

0145 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

0.50000

0150 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

11.000

TON 

400.00000

0155 *Fence (Plastic) 220.000

0.000

607-11525  
 

880.00220.000

0.00

220.000

LF  

4.00000

0160 *2 Inch Electrical Conduit (Plastic) 0.000

124.000

613-01200  
 

3,472.00124.000

3,472.00

124.000

LF  

28.00000

0165 *Wiring 0.000

1.000

613-10000  
 

1,100.001.000

1,100.00

1.000

L S 

1,100.00000
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PCN: 24624-BID    ESTIMATE RUN 08/19/2021

PROJECT: CC 0252-501                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Construction Surveying 0.500

0.400

625-00000  
 

13,500.000.900

6,000.00

1.000

L S 

15,000.00000

0175 *Mobilization 0.948

0.000

626-00000  
 

74,418.000.948

0.00

1.000

L S 

78,500.00000

0180 *Public Information Management (Tier III) 39.000

35.000

626-01113  
 

5,180.0074.000

2,450.00

75.000

DAY 

70.00000

0185 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

5.000

GAL 

250.00000

0190 *Uniformed Traffic Control 593.000

607.250

630-00003  
 

115,224.001,200.250

58,296.00

1,200.250

HOUR

96.00000

0195 *Traffic Control Inspection 14.000

24.000

630-00007  
 

4,750.0038.000

3,000.00

40.000

DAY 

125.00000

0200 *Traffic Control Management 17.000

12.000

630-00012  
 

29,000.0029.000

12,000.00

40.000

DAY 

1,000.00000

0205 *Barricade (Type 3 M-A) (Temporary) 4.000

3.200

630-80335  
 

1,080.007.200

480.00

8.000

EACH

150.00000

0210 *Construction Traffic Sign (Panel Size A) 14.000

102.100

630-80341  
 

6,966.00116.100

6,126.00

129.000

EACH

60.00000

0215 *Construction Traffic Sign (Panel Size B) 24.500

55.600

630-80342  
 

5,607.0080.100

3,892.00

89.000

EACH

70.00000

0220 *Construction Traffic Sign (Panel Size C) 0.000

3.600

630-80343  
 

360.003.600

360.00

4.000

EACH

100.00000
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PCN: 24624-BID    ESTIMATE RUN 08/19/2021

PROJECT: CC 0252-501                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Vertical Panel 72.500

58.000

630-80350  
 

5,872.50130.500

2,610.00

145.000

EACH

45.00000

0230 *Portable Message Sign Panel 2.500

3.800

630-80355  
 

19,026.006.300

11,476.00

7.000

EACH

3,020.00000

0235 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

4.000

3.200

630-80357  
 

9,360.007.200

4,160.00

8.000

EACH

1,300.00000

0240 *Drum Channelizing Device 7.500

46.500

630-80360  
 

2,430.0054.000

2,092.50

60.000

EACH

45.00000

0245 Barrier (Temporary) 1,020.000

816.000

630-80370  
 

36,720.001,836.000

16,320.00

2,040.000

LF  

20.00000

0250 *Traffic Cone 55.500

44.400

630-80380  
 

1,198.8099.900

532.80

111.000

EACH

12.00000

0255 Impact Attenuator (Temporary) 1.000

0.800

630-85010  
 

3,600.001.800

1,600.00

2.000

EACH

2,000.00000

0260 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

16,500.000

F A 

1.00000

0310 Mobile Attenuator (TMA 12 hr) CMO #3 0.000

66.000

630-85041  
 

52,635.0066.000

52,635.00

66.000

DAY 

797.50000
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PCN: 24624-BID    ESTIMATE RUN 08/19/2021

PROJECT: CC 0252-501                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Added Item (Lump Sum)/ Potholing  CMO #5 0.000

1.000

900-00014  
 

1,882.251.000

1,882.25

1.000

L S 

1,882.25000

CAT 659,515.55207,403.55752,781.05CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0270 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

67.000

SY  

30.00000

0275 Concrete Class D (Bridge) 0.000

96.000

601-03040  
 

144,000.0096.000

144,000.00

96.000

CY  

1,500.00000

0280 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

282.000

SY  

24.00000

0285 *Reinforcing Steel (Epoxy Coated) 0.000

16,205.000

602-00020  
 

32,410.0016,205.000

32,410.00

16,205.000

LB  

2.00000

0290 *Bridge Rail Type 7 (Special) 0.000

124.000

606-10705  
 

31,000.00124.000

31,000.00

124.000

LF  

250.00000

0295 Prestressed Concrete I (BT 72) (Install Only) 78.000

0.000

618-00173  
 

37,440.0078.000

0.00

78.000

SY  

480.00000

0300 Place Prestressed Concrete Unit 2.000

13.000

618-05001  
 

8,625.0015.000

7,475.00

15.000

EACH

575.00000

0315 Added Item (Lump Sum)/ Intermediate Diaphragm  CMO #4 0.000

1.000

900-00014  
 

1,231.251.000

1,231.25

1.000

L S 

1,231.25000

CAT 254,706.25216,116.25263,484.25CURRENT AMT0300 $ $ $
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PCN: 24624-BID    ESTIMATE RUN 08/19/2021

PROJECT: CC 0252-501                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:24

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 2.000

0.000

620-00020  
 

460.002.000

0.00

2.000

EACH

230.00000

CAT 460.000.00460.00CURRENT AMT0400 $ $ $

$ 914,681.80423,519.80$1,016,725.30$CURRENT AMTPROJECT TOTAL


